

GOVERNMENT OF TELANGANA
ABSTRACT

Panchayat Raj & Rural Development Department – AMPCCB Grant – Construction of PR Circle Office Building at Nalgonda Town, Nalgonda Region – Estimate cost an amount of Rs.100.00/75.00 Lakhs – EOAT up to 30.09.2019 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS) DEPARTMENT

G.O.Rt.No. 422

Dated: 22-07-2019

Read:-

From the ENC, PR, Hyderabad, Lr.No.AEE/DEE/Nalgonda/PR Circle Office Building/EOAT/2019, Dt:18.04.2019.

&&&

ORDER:

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord Extension of Agreement Time up to 30.09.2019, without Liquidity Damages for the work "Construction of PR Circle Office Building at Nalgonda Town, Nalgonda Region", without imposing any penalty as the delay is not attributed to the contractor.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

VIKAS RAJ
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, Hyderabad.

Copy to:

The PS to Hon'ble M(PR,RD&RWS).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER